Register Book

Improvements to Roads, Drains and Other Developmental Works at Shivamandira Road, Matru Layout, Shaada Nagar Judicial Layout and Surrounding Area in Ward no 02,03,04 of Yelahanka Division under Amruth Nagarothana Grants. (PAKAGE NO -05)

Judicial layout of

M T W T F S S
Page No.:
Date:
YOUVA

6th Cross Road

28/09/2022
earth work excavation at 6th Cross Road

29/09/2022
earth work excavation at 6th Cross Road RHS

30/09/2022 ↓

——— || ———

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರ
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ,
ಜ.ಜ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-10೯

3/10/2022
Bottom Bed (PCC) at 6th Cross Road LHS

4th & 5th/10/2022 - holiday
~~Bottom Bed (PCC) at 6th Cross Road RHS~~

6/10/2022
Bottom Bed (PCC) at 6th Cross Road RHS & LHS

RCC..

7/10/2022
Steel ~~ring~~ to Reinforcement at 6th Cross Road LHS

8/10/2022
Steel reinforcement at 6th Cross Road RHS

10/10/2022
Making Path for drain work at 6th Cross Road LHS & RHS

11/10/2022
RCC wall at 6th Cross road LHS

12/10/2022
RCC wall at 6th Cross road LHS

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರ
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಬಿ.ಡಬ್ಲ್ಯು.ಎಸ್.ಎಸ್.ಬಿ. ಬೆಂಗಳೂರು-106

13/10/2022
BCC wall at 6th Cross road RHS

14/10/2022
BCC wall at 6th cross road RHS

15/10/2022
BCC wall at 6th cross road LHS

18/10/2022
earth work excavation at 4th cross LHS

19/10/2022
earth work excavation at 4th cross RHS

AGL

M T W T F S S
Page No.
Date:
YOUVA

→ 27/10/2022
Earth work Excavation at 4th Cross Road.

→ 28/10/2022
Bottom bed (PCC) at 4th Cross "LHS
Steel Reinforcement at 5th Cross Road

→ 29/10/2022
Steel Reinforcement at 4th Cross Road LHS
Making Bolt for drain work at
4th Cross Road LHS.

→ 30/10/2022
Holiday

→ 31/10/2022
De-Shuttering of at 5th Cross Road.

→ 01/11/2022
Holiday

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಬಿ.ಡಬ್ಲ್ಯು.ಎಸ್.ಎಸ್.ಬಿ ಬೆಂಗಳೂರು-106

M T W T F S S
Page No.:
Date:
YOUVA

→ 02/11/2022
Shuttering of drains at 4th Cross Road LHS.
De shuttering of drain wall at 5th Cross Road.

→ 03/11/2022
Earth work Excavation at 4th Cross Road RHS.
De shuttering of drain wall at 5th Cross Road.

→ 04/11/2022
Earth work Excavation at 4th Cross Road RHS

→ 05/11/2022
Earth work Excavation at 4th Cross Road RHS

M T W T F S S
Page No.:
Date:
YOUVA

→ 06/11/2022
Holiday

→ 07/11/2022
(PCC) Bottom bed at 4th Cross Road RHS.

→ 08/11/2022
Bottom bed (PCC) at 4th Cross Road RHS
Shuttering for drains at 5th Cross
Road & 3rd main Road.

→ 09/11/2022
Bottom bed (PCC) at 4th Cross Road RHS
Shuttering for drain works at 5th Cross Road

→ 10/11/2022
Making Steel Reinforcement at 4th Cross
Road RHS
Shuttering for drain works at 5th Cross Road.

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರವರ
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ
ಬಿ.ಡಬ್ಲ್ಯೂ.ಎಸ್.ಎಸ್.ಬಿ. ಬೆಂಗಳೂರು-106

Page No.:
Date:

-> 11/11/2022
Holiday

-> 12/11/2022
making Raft Concrete at 4th Cross Road RHS,
making Raft Concrete at 3rd & 4th Main Road

-> 13/11/2022
Holiday

-> 14/11/2022
making Raft Concrete at 4th Cross Road RHS

-> 15/11/2022
making Shuttering for drain at 4th Cross Road RHS.

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ
ಬಿ.ಡಿ.ಎ. ಬೆಂಗಳೂರು-106

M T W T F S S
Page No.
Date
YOUVA

16/11/2022
Making Shuttering for drain at 4th Cross Road RHS.

17/11/2022
Making Shuttering for drain at 4th Cross Road RHS

18/11/2022
Making concreting for drains at 4th Cross Roads LHS

19/11/2022
making concreting for drains at 4th Cross Road LHS

20/11/2022
Holiday

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರ
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ,
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-10

M T W T F S S
Page No.:
Date:
YOUVA

→ 21/11/2022
Making concreting for drains at 4th Cross Road LHS

→ 22/11/2022
Making concreting for drains at 4th Cross Road LHS

→ 23/11/2022
De shuttering of for drains at 4th Cross Road LHS.

→ 24/11/2022
De shuttering for drains at 4th Cross Road LHS

→ 25/11/2022
Side making curing for drain walls at 4th Cross road LHS.

GAL →

M T W T F S S
Page No.:
Date:
YOUVA

26/11/2022
making Concreting for drains at 4th Cross Road RHS

27/11/2022
Holiday

28/11/2022
making De Shuttering for drains at 4th Cross Road RHS

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106

29/11/2022
making curing for drain walls at 4th Cross Road RHS.

30/11/2022
making curing for drain walls at 4th Cross Road LHS & RHS.

M T W T F S S
Page No.:
Date:
YOUVA

01/12/2022
RCC Wall concreting at 5th Cross Road.

02/12/2022
RCC Wall concreting at 5th Cross Road.

03/12/2022
Shuttering of drain walls at 5th Cross Road.

04/12/2022 - Holiday

05/12/2022
Kerb fixing at 4th Cross Road LHS

06/12/2022
Curing of drain walls at 5th Cross Road

07/12/2022
Curing of drain walls at 4th Cross & 5th Cross Roads.

सहायक कार्यपालक अभियंता
यलहंक उपनगर उपविभाग
बी.बी.एम.पी. बेंगलूरु-64

GBL

M T W T F S S
Page No.
Date
YOUVA

08/12/2022
Kerb laying at 4th Cross Roads LHS

09/12/2022
Kerb laying at 4th Cross Roads LHS

10/12/2022
Kerb laying at 4th Cross Roads. RHS

11/12/2022
Holiday

12/12/2022
Kerb finishing at 4th Cross Roads LHS

13/12/2022
Kerb finishing at 4th Cross Roads LHS.

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ,
ಬೆಂಗಳೂರು-106

M T W T F S S
Page No.:
Date:
YOUVA

14/12/2022

~~Stab~~ & Kerb finishing at 4th cross RHS
RCC PVC Cast slab at 4th cross
Rd - LHS

16-12-22
RCC PVC Cast slab at 6th cross Rd
Kerb at 4th cross Rd

19-12-22
Kerb at 4th cross Rd RHS Judicial
~~Cobble~~ layout
Cobble at Shiva mandhir Road
RHS from Puttenahalli Rd

21-12-22
Cobble at Shiva Mandhir Road
RHS from Puttenahalli Rd.
Cobble at 13th A Main Rd LHS
11th cross Rd.

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಇಂಜಿನಿಯರ್
ಯಲಹಂಕ ಉಪವಿಭಾಗ ಬೆಂಗಳೂರು
ಕ.ಕ.ಜ.ಮ. ಲಿಮಿಟೆಡ್-106

M T W T F S S
Page No.
Date
YOUVA

22-12-12. (Judicial layout)

Cobble at 10th Cross Rd LHS and RHS

-11- 11th main Rd LHS & RHS

-11- 9th Cross Rd RHS

-11- 13th main Rd RHS

-11- 5th main Rd LHS & RHS

-11- 12th main Rd LHS

Road cleaning at 9th Cvs Rd

-11- 13th main Rd

-11- 11th Cross Rd

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ
ಬಿ.ಡಿ.ಎ. ಬೆಂಗಳೂರು-106

Wet mix macadam at 9th Cvs Rd

for cut Portion

-11- at 12th Cross Rd

for cut Portion

-11- for 13th Cross Rd

For cut Portion.

16

23-12-12

Wet Mix Macadum at 13th A MAIN Rd

—11— at 11th CROSS Rd

—11— 12th MAIN Rd.

—11— Matru layout 5th CROSS Rd LHS and RHS sides.

—11— 3rd CROSS Rd.

Full width DBM at 10th CROSS Rd

—11— 13th A MAIN

—11— 11th CROSS Rd

—11— 9th CROSS Rd.

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ,
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106